CSCE 3701 · TEAM CLOSET · MILESTONE 2

Sprint 1 Retrospective

A look in the mirror — what fit, what didn't, what we'll change (same content as §4 of the test report and the retrospective slides)

What went well	What could be improved	Actions for Sprint 2 (owner)
The architecture held. All 15 stories fitted the Milestone 1 modules; the only additions were the security pieces the instructor asked for.	**We integrated late.** Most building and integration happened at the end of the sprint, and the Jira board was updated only at the review, so there is no honest burndown for Sprint 1.	**Update Jira daily** and check the burndown at a 15-minute check-in twice a week (Habiba).
The slice is complete: 15 / 15 stories, 48 / 48 points, one journey from registration to closet gaps.	**A dependency slipped through planning:** US-61 needed Sprint 2's recommendations.	**Dependency check at planning:** no story whose criteria need a later sprint (Habiba).
Tests found real bugs before the demo: 4 defects (D-01 – D-04), each fixed with a regression test. BVA found D-02 and the browser journey found D-03 and D-04.	**Some acceptance criteria named future features** (US-02 – 04), so we had to split them during the sprint.	**Write criteria per sprint** and mark any part that is verified later (Habiba, Bashar).
Security was designed in: pipeline, ownership on every query, 30+ security tests.	**Settings were not tried under real use until the end:** the rate limit (D-04) only showed up when we ran the app repeatedly.	**Run the demo journey on every merge to main**, not only before the presentation (Youssef).
The event bus kept modules apart: profile creation, status set-up and photo clean-up happen without modules calling each other.	**Not deployed yet:** the demo runs locally.	**Deploy to Render in week 1** and run the journey on the live link (Youssef).
One shared vocabulary (3.1) meant the database checks, validation and dropdowns agreed from the first day.	**AI coding assistance (PR-02) made code faster than our review of it.**	**Code walkthrough:** each owner explains their module to the team before the presentation and before each merge (all).
		Sprint 2 order: weather adapter with its fallback first, because US-20 and the split criteria of US-04 depend on it (Bashar); API table entries for Sprint 2 written before the screens (Karim, Salma).

Lesson from US-61. A story can be small and still be in the wrong sprint. We now check each story's *data dependency* (what it reads and from which module) as well as its size.

CSCE 3701 · TEAM CLOSET · MILESTONE 2 FINAL

Addendum · what the final pass taught us (build v1.5)

> Prepared during the final pass from the defect log and test evidence, for the team to discuss at the Sprint 2 retrospective. It does not replace the team's own Sprint 1 retrospective (previous page).

Observation (evidence)	Proposed action for Sprint 2
Ten more defects (D-08 – D-17) were found only when we tested *state across screens* and asked questions in many phrasings — e.g. D-09: a question changed state.	Keep the stateful journey (navigate away and back after every change) in the Definition of Done for any story that changes data.
D-13: the offline demo replayed recordings, so it could not show a change spreading.	A demo or fallback must run the real rules; no recorded answers.
D-12: the web app kept its own copy of the status rules and drifted.	One source of truth for shared rules (/vocabulary); review for copies.
Features built early (proactive, Sprint 3 preview) had no Jira stories.	Import the proposed stories into the backlog and estimate them at planning before more preview work.
The official npm run and CI have not been executed yet.	First task of Sprint 2: run CI on GitHub and record the result (GitHub_CI_Evidence_Checklist.md).